DRAFT: MUR:blr

Approved For Release 2002/01/03 : CIA-RDP80-01065A000400010040-9 1952

OPI

25X1A8A

MEMORANDUM FOR:

OPP STAPPS, OFF, ANI

SUBJECT

:: CIA Support Plans for PSB J-19/d and D-7/c (formerly

25X1A2G

- 1. This is the first in a series of progress reports on the above subject plans.
 - 2. The following preparatory steps have been taken:
 - a. I have read or reread all of the pertinent documents.

25X1A2G

over six months ago, are, in some aspects, out of date. NIE by RAFTthe latest estimate of Soviet bloc capabilities through 1953 for political through 1953

The CIA support plan originally drawn uphin response to

25X1A8A

25X1A2G

as returned from the field with comments on August 20.

Concrel field comments indicated that the plan was simply not feasible. Field Headquarters, perhaps, over-burdened with the exigencies of day-to-day operations, held this plan for several months before returning their comments to the Comments, when they arrived, were little open Apply in determining planning direction for this office. We estimate that as of the

present CIA is only about 30% responsive to the original plan

drawn up at this headquarters. There is general agreement between

this staff and the officers of that new plans will have to

25X1A8A

25X1A8A

Approved For Release 2002/01/03: CIA-RDP80-01065A000400010040-9

be made to deal with the contingencies in question.

Approved For Release 2002/01/03: CIA-RDP80-01065A000400010040-9

⋬ 25X1A

- and the writer visited General Balmer, Chief, JSPD, and Colonel Wright last week and discussed mutual problems relating to these plans. The planning concepts which was parak State evolved from the discussion will be noted beau. It may be stated here that we can expect every cooperation from JSPD in fulfilling our planning obligations. A dispatch to Far East Command Headquarters sent via Army channels notifying them of my arrival and purpose of my trip.
- d. On Friday, 3 October, I attended a meeting with the PY
 Staff and discussed their interestal Anapsychological (read propa25% and aspects of these plans.

cussed with It was common agreement that certain actions of a political and psychological nature will have to be

taken in the near future, even before the contingencies planned

Political action aspects of these plans have been dis-

for, in fact, occur. Details of specific operational nature will

be discussed in separate memoranda.

f. 6perational Support Branch, is collecting pertinent intelligence material and is arranging a meeting with intelligence current representatives prior to my departure.

25X1A9A

Approved For Belease 2002/01/03: CIA-RDP80-010654000400010040-9

25X1A8A

Chief LODIVISION,

25X1A

I will contact. This office suggested that I might be able to arrange a coordination between CIA hot war plans (particularly as these affect stockpiling arrangements) and FE Theater Command's plansplans.

3. A draft of a planning staff study is being prepared. This study will reflect the more recent concepts of the situations.

25X1A9A

25X1A8A

